

Five Year Road-Construction Plan

Summer 2021

May & June – Full Service

Complete McCullough Hill

July - Full Service

Bolduc & Tangletoen Road

August – Mud Season Mitigation

East Hill Road

September & October – Service Work

Center Road, South Bear Swamp, North Bear Swamp Road

Summer 2022

May, June & July – Full Service

South Bear Swamp & North Bear Swamp Road

August – Mud Season Mitigation

Center Road

September – Full Service

Macey Road

October – Service Work

Culver Hill Road

Summer 2023

May – Full Service

Culver Hill Road

June & July – Service Work

East Hill & Center Road

July – Service Work

Center & East Hill Road

August – Mud Season Mitigation

Portal Road

September & October – Service Work

West Hill & Nellie Chase Road

Summer 2024

May – Service Work

Lower Sunny Brook Road, Lower Barnett Hill Road

June – Pavement Preparation

Center Road

July – Paving & Finish Work

Center Road

August – Mud Season Mitigation

Center Road

September – Mud Season Mitigation

Portal Road

October – Service Work

Center Road

Summer 2025

May – Service Work

East Hill Road

June – Service Work

Daniel's Farm Road

July – Service Work

Norton Road

August – Service Work

3 Mile Bridge Road, Cross Road, Rich Road

September – Service Work

Upper Sunny Brook Road & Davy Road

October – Mud Season Mitigation

To Be Determined

Note: All structures/paving projects are pending grant funding and/or permitting approval.

Full Service = Minor gravel, brush cutting, culvert replacement, ditching

Mud Season Mitigation = Excavation, drainage, fabric, gravel

Service Work = Shoulder cutting, ditching, culvert replacement